Status of Power Supply and Quench Protection

11/9/2016

Power Supply and Energy Dump Resistor
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Controls are finished.
DC cables to test load are connected.
AC input cables not connected yet.
Energy Dump Resistor is being wired.
= |tis not being used in the PS test.
Technicians are not available now.
Technicians should be back about the end of November.
Testing should be complete by the end of December.

Quench Protection and DAQ

DAQ parts in house.
Software is mainly complete for strain gage system.
= Reading voltage from the DAQ system.
= Need to add individual strain gage coefficients.
= Need to create the Pet Page.
Software for VME based DAQ is not started.
Winston is busy with RHIC, plans on returning to sPhenix about the end of
November.
Software for the Quench Detector has not been started.
Zeynep is working on LeRHIC and will be able to work on it about the end of
November.
The front end electronics design was started, but is not being worked on
presently.
= | will be able to return to sPhenix about the end of November.



